

AI Adoption Tracker – Tree Canopy Decision Support System

Prototype adoption plan for the Kitchener–Waterloo–Cambridge municipal forestry DSS. The schedule is a realistic four-month implementation scenario prepared for the assignment.

AI Adoption Phase	Start Date	End Date	Key Milestones	Status	Adoption Summary	
Phase 1: Assessment	07/16/2026	07/31/2026	Confirm business needs, pilot objectives, stakeholder concerns, data availability, and baseline KPIs.	In Progress	Overall task progress	9%
Phase 2: Planning	08/01/2026	08/21/2026	Approve AI roadmap, communication plan, training plan, data-quality rules, security controls, and pilot governance.	Not Started	Open stakeholder items	7
Phase 3: Implementation	08/24/2026	11/15/2026	Train users, deploy the Forest Heights pilot, collect weekly feedback, and track technical and financial performance.	Not Started	Training sessions completed	0 of 9
Phase 4: Evaluation	11/16/2026	11/20/2026	Evaluate pilot outcomes, document lessons learned, and approve or revise the tri-city rollout plan.	Not Started	Overdue tasks	0
					Completed phases Pilot start date	0 of 4 09/01/2026
Planning assumption: the prototype is submitted today, while the adoption timeline represents a hypothetical municipal deployment beginning July 16, 2026.						

Stakeholder Name / Group		Role	Feedback	Status	Action Item	As signed To	Response / Follow-up Notes
Municipal Forestry Operations	Operations Manager / primary daily user	Needs clear risk-score explanations and the ability to override or escalate DSS recommendations.	In Progress		Add an explanation panel, override workflow, and monthly steering-committee review.	Da ta Sci en ce & IT Te a m	Confirm override rules during the two-day manager workshop.
Finance Leadership	CFO / investment decision-maker	Requires evidence that the \$45,000 investment can generate measurable savings and a reasonable payback period.	Pending		Build a quarterly ROI report comparing actual savings with the projected \$115,000 annual benefit.	Fi na nce & An aly tic s Te a m	Include implementation cost, avoided emergency surcharges, and variance explanations.

Municipal Forestry Field Crews	Front-line users executing work orders	AI-generated work orders must be simple, practical, and compatible with field operations.	Pending	Simplify the work-order view and provide a three-hour field orientation.	Training Lead	Collect usability feedback during the first two pilot weeks.
Data Science Team	Model development and monitoring	Missing DBH values, invalid GPS coordinates, and inconsistent municipal schemas could reduce reliability.	In Progress	Implement automated quality checks and enforce a data-completeness target above 95%.	Data Engineering Team	Pause or flag model outputs when the quality threshold is not met.
IT and Security	Platform support, access control, and resilience	The system requires secure access, backups, role-based permissions, and reliable pilot support.	Pending	Configure the secure cloud environment, access roles, monitoring, and backup procedures.	IT Team	Maintain a maximum 24-hour helpdesk response during the pilot.
Community Representatives	Public and neighbourhood stakeholders	Residents need a transparent explanation of why lower-canopy and more vulnerable areas receive priority.	Pending	Publish a plain-language project page and host a public community engagement session.	Communications Team	Explain environmental equity without presenting the DSS as fully autonomous.
Forest Heights Pilot Residents	Residents in census tract 0008.01	Residents may be concerned about temporary disruption during pilot pruning and maintenance activities.	Resolved	Publish the pilot schedule, contact channel, and expected neighbourhood benefits.	Community Engagement Team	Initial communication package drafted for release before field deployment.

Environmental Planning / ESPA	Policy and protected-area oversight	The prioritization process must respect environmentally sensitive areas and municipal planning requirements.	Pending	Review zoning constraints and confirm that ESPA rules are included in the DSS workflow.	Environmental Planning Team	Complete policy review before pilot work orders are released.
-------------------------------	-------------------------------------	--	---------	---	-----------------------------	---

Training Session						Attendance (%)	Expected Outcome / Materials
	Date	Participants	Facilitator	Completion Status			
DSS Overview and AI Basics	08/18/2026	Operations Manager, CFO, Data Scientist, IT Lead	Change Management Lead	Not Started	0%		Shared understanding of project purpose, scope, human oversight, and adoption timeline.
Responsible AI, Data Ethics, and Canopy Equity	08/20/2026	Managers, analysts, communications staff	AI Governance Lead	Not Started	0%		Plain-language guide to transparency, equity weighting, privacy, and public accountability.
Operations Manager Workshop – Day 1	08/24/2026	Operations managers and supervisors	DSS Product Lead	Not Started	0%		Dashboard navigation, priority rankings, data-quality indicators, and work-order review.
Operations Manager Workshop – Day 2	08/25/2026	Operations managers and supervisors	Data Science Lead	Not Started	0%		Risk-score interpretation, override authority, escalation rules, and scenario practice.
Forestry Field Staff Orientation	08/27/2026	Arborists, crew leads, dispatch staff	Operations Manager	Not Started	0%		Three-hour practical briefing on AI-generated work orders and field feedback.
Data Quality and GIS Workflow Training	08/31/2026	Data engineers, GIS analysts, operations data stewards	Data Engineering Lead	Not Started	0%		DBH/GPS validation, tri-city schema standards, exception handling, and >95% completeness KPI.
Pilot Support Check-in 1	09/15/2026	Pilot users and helpdesk staff	Change Management Lead	Not Started	0%		Review early usability issues, training gaps, overrides, and support tickets.
Pilot Support Check-in 2	10/15/2026	Pilot users, finance, data science, IT	Steering Committee	Not Started	0%		Review mid-pilot progress, KPI trends, ROI evidence, and corrective actions.
Pilot Evaluation and Lessons Learned	11/16/2026	All key stakeholders	Project Sponsor	Not Started	0%		Confirm lessons learned and readiness recommendation for tri-city expansion.

Task	Responsible Team	Deadline	Progress (%)	Status	Priority	Dependency / Deliverable	Schedule Health
Complete stakeholder analysis and influence-impact mapping	Change Management	07/31/2026	60%	In Progress	Critical	Approved stakeholder register (Plan §2)	On Track
Assess organizational readiness and baseline staff resistance	Change Management	08/07/2026	35%	In Progress	High	Readiness survey results from managers and field crews	On Track
Secure CFO sponsorship with cost-benefit case (\$45K vs \$115K/yr)	Sponsor & Finance	08/14/2026	20%	In Progress	Critical	Approved pilot budget commitment (Plan §3.3)	On Track
Publish accountability framework: system advises, people decide	Change Management & Operations	08/21/2026	10%	In Progress	Critical	Signed decision-rights and override policy (Plan §3.1)	On Track
Co-design pilot workflow with Operations Manager and field staff	Change Management & Operations	08/28/2026	0%	Not Started	Critical	Pilot design workshop outcomes and ownership commitments	On Track
Launch communication plan: steering committee and public project page	Communications	09/04/2026	0%	Not Started	High	Communication calendar and public page live (Plan §4)	On Track
Deliver manager workshops and field staff orientation	Training & Change	08/31/2026	0%	Not Started	High	9 training sessions completed with attendance targets	On Track
Activate helpdesk support channel with 24-hour response SLA	IT & Change Management	09/01/2026	0%	Not Started	High	Support channel live before pilot go-live (Plan §5)	On Track
Collect weekly stakeholder feedback and manage resistance log	Change Management	10/30/2026	0%	Not Started	Critical	Updated feedback register and resolved resistance items	On Track
Hold community engagement session on algorithm transparency	Communications & Community	10/09/2026	0%	Not Started	High	Public session held and equity methodology published (Plan §3.4)	On Track
Deliver executive briefings with ROI and adoption evidence	Finance & Change Management	10/30/2026	0%	Not Started	High	Quarterly briefing pack for CFO and leadership (Plan §4)	On Track
Measure adoption KPIs: training completion, usage, override rate	Change Management	11/06/2026	0%	Not Started	Critical	Adoption KPI report with satisfaction survey results	On Track
Document lessons learned and reinforcement plan	Steering Committee	11/16/2026	0%	Not Started	Critical	Lessons-learned report and sustainment actions	On Track
Confirm change readiness and approve tri-city rollout	Senior Leadership	11/20/2026	0%	Not Started	High	Go/no-go decision based on adoption evidence	On Track